
Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Project Complete (Estimated)
Construction Award (Estimated)

On HoldCurrent Status

Future Funding ($K) 105

Total Project Estimate ($K)

Completion of the proposed drainage systemProject Description
Oakton Retreat SubdivisionProject Name

U00006/(U926)Project Number/Subproject Number

308

150

Construction estimate is 100% complete; additional funding to complete deficiencies by
developer being sought by County Attorney's Office; suit was filed 12/03, to recover additional
costs to complete project.  Project on hold pending suit.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood control measures for apartment unitsProject Description
Cathy LaneProject Name

X00094/(X9407)Project Number/Subproject Number

310

160

Design plans have been developed and reviewed with the property manager.  No easements
required, letter of permission will be requested.  Several utility conflicts exist with proposed
plans.  Utility relocation estimates were requested from respective utility companies on 8/6/03.
Cox submitted a proposal in early 11/03; MCI has called and is in the process of preparing a
proposal, as is Verizon.  Final plans have been approved by CMD.  Construction to commence
after utility relocation work is complete.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Drainage improvements and flood proofing measures for properties at
3027 to 3033 Fenwick Road

Project Description
Fenwick Road Drainage ImprovementsProject Name

X00094/(X9414)Project Number/Subproject Number

310

133

Proposed alternatives presented to homeowner were accepted at meeting on 3/10/03, with
minor modifications to pipe alignment to account for home improvement plans at house 3025.
Variance application partially approved in 8/03. Homeowners are preparing plans to provide to
County for coordination of final pipe alignment.  Alternate pipe alignment which avoids house
3025 presented to and accepted by homeowners following meeting on 11/25/03.  Additional
survey requested and utility coordination initiated.  Construction funds were administratively
re-allocated in 2/03.

Preliminary plans forwarded to VDOT 2/18/04 for review of proposed modified curb inlet.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 770

Total Project Estimate ($K)

Flood control measures for 5 properties at Venice streetProject Description
Falls Hill Subdivision (Venice Street)Project Name

CA0532Project Number/Subproject Number

316

1,300

Major storm drainage improvements are required within Falls Hill Subdivision to alleviate
flooding of several properties at Venice Street.  D&D prepared a design of a culvert required to
alleviate flooding during last week of 7/03.  This was rejected by the citizens.

Citizen opposition to the proposed alternate has caused a citizen focus group to be formed to
visit all of watershed.  The Supervisor's office is currently finalizing the focus group and since
so many other residents in the watershed are also impacted, the Supervisor has requested that
these people be invited to serve on the overall Cameron Run watershed planning process for
them to have an understanding of the watershed problems before targeting their problems.  The
project remains on hold pending the formation of the focus group.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing of 1 propertyProject Description
Gundervale SubdivisionProject Name

DF0691Project Number/Subproject Number

316

329

Construction of initial flood proofing by annual contractor began on 8/18/03 and is 100%
complete.

An additional house flood proofing project has been initiated; staff met with the affected
property owners on 11/3/03, who agreed on proceeding with a design; design for 8732
Wolftrap Road in progress by in-house staff.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

120 LF streambank stabilizationProject Description
Long Branch Phase IIProject Name

AC0311Project Number/Subproject Number

316

196

Design in-house; COE has verbally agreed to permit the work.  Proposed disturbance caused by
site access is an issue to surrounding community; a field reconnaissance to explore access
options is complete; access road alternatives and their impacts to adjacent property and the
environment to be evaluated against benefits.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 1,716

Total Project Estimate ($K)

Retrofit regional pond for water quality.Project Description
Wolftrap Pond RetrofitProject Name

DF0106Project Number/Subproject Number

316

2,120

Design by consultant.  After review of the preliminary design report the consultant was
directed to reevaluate the impact on properties downstream of the proposed pond, considering
the BMP benefit only.  The revised report is complete and recommendations are being
reviewed.  Land acquisition and construction subject to availability of funds in the watershed;
substantial funding required for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K) 175

Total Project Estimate ($K)

Addition of third lane from Pimmit Drive to Idylwood RoadProject Description
Leesburg PikeProject Name

064231Project Number/Subproject Number

304

600

On May 20, 2002 the BOS approved the use of road bond funds to provide additional funding
to complete this project.  Funds will be appropriated at a future budget cycle.  Leesburg
Pike/Idylwood Road traffic signal plans approved by VDOT.  Revised traffic signal plans for
Leesburg Pike/Pimmit Drive submitted to VDOT 3/8/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2006Project Complete (Estimated)
Construction Award (Estimated) Winter 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Widening Spring Hill Road between Route 7 and International DriveProject Description
Spring Hill RoadProject Name

064233Project Number/Subproject Number

304

7,700

Dates were revised to comply with VDOT 6-year plan date revisions.  Funding provided by
VDOT (anticipated revenue) in accordance with their 6-year plan.  UFI was held on 6/17/03.
Utility plats are in progress.  MCI, XFG, Abovenet, and  XO utility plats are outstanding.
Pre-final signal plans were submitted on 2/20/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

09/12/2003Project Complete (Actual)
Construction Award (Actual) 07/22/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Improvements to James Lee Street and Harriett Street for a total of 1700
LF

Project Description
James Lee Improvements Phase IVProject Name

003910Project Number/Subproject Number

340

520

Roadway construction was substantially complete on 9/12/03.  Change order approved for
retaining wall on one property.   Construction work on retaining wall expected to begin March
04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Extension of existing parking lotProject Description
Providence Recreation Center Parking LotProject Name

474498/(585)Project Number/Subproject Number

370

350

Water Quality Impact Analysis approved 03/04.  Consultant finalizing plans for site permit
submission.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Idlywood Rd @ McLean Park Rd EBProject Name

26002G/(02714)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); property owner is refusing to grant easement - attempting to resolve.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Jones Branch Dr @ Hilton Hotel NB (east side)Project Name

26002G/(02711)Project Number/Subproject Number

102

15

Changed scope to a bench to resolve sight distance issue;  construction authorized 1/15/04; task
order negotiated and currently being processed for approval. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

60' 4 foot sidewalkProject Description
Annandale Road WalkwayProject Name

W00700/(W718)Project Number/Subproject Number

307

13

Survey and design complete (modified design process used); coordination with property
owners and District Supervisor resulted in a reduction in the project scope to address property
owners issues (project funding assumes land acquisition at no cost to the County); easement
plat prepared and LAD has acquired title reports; property owners object to granting the
easements; project on-hold pending coordination with District Supervisor). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

115 LF 4' walkwayProject Description
Cedar Lane @ Electric Ave.Project Name

W00700/(W710)Project Number/Subproject Number

307

66

Authorized for construction via the annual contractor 10/8/03; additional funds required to
complete the project approved by District Supervisor's office; approval of construction task
order in progress (NTP to be issued before end of 3/04).  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

450 LF 4' walkwayProject Description
Jefferson AvenueProject Name

W00700/(W709)Project Number/Subproject Number

307

56

Survey complete; finalizing design (redesign in progress to include storm drainage pipe based
on feedback from citizen's meeting and VDOT coordination).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,500 LF trailProject Description
Lee Highway @ Pan Am Shopping CenterProject Name

W00700/(W713)Project Number/Subproject Number

307

100

Site survey complete; project placed on-hold pending coordination with a possible land
development project; developers rezoning application approved 6/20/02, by the Planning
Commission and 8/5/02, by BOS; checked developers plans 9/03, and they include sidewalk
along the frontage of the property; if constructed, development will complete walkway
connection proposed for the County project; developer's scheduled completion 12/04 (first
homes to be complete 6/04).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

150 LF 6' walkway replacementProject Description
Woodford Rd. at Wolftrap Rd.Project Name

W00700/(W705)Project Number/Subproject Number

307

33

Funding approved for replacement of an existing walkway; site survey, utility designation, and
geotechnical engineering report complete; finalizing design; easements required. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

380 LF road improvementsProject Description
Abbott LaneProject Name

V00001/(V188)Project Number/Subproject Number

308

52

All work associated with incorporating Abbott Lane into the VDOT system; design in progress.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

780 LF road improvementsProject Description
Allen StreetProject Name

V00001/(V185)Project Number/Subproject Number

308

577

CMD authorized 2/3/04, to proceed with construction bid advertisement (construction bid
opening 3/16/04); funding provided by $75k federal CDBG funds, and BORV program
(County funds and $100k VDOT participation); Dominion Virginia Power (DVP), Cox, and
Verizon utility adjustments proceeding (letter of permission from the church provided while
the permanent easements are being obtained; however, Verizon requires the easement before its
adjustment work will start); received verbal agreement from church to grant easements (DVP,
Verizon, and Cox easement documents forwarded to LAD for acquisition).  Bid opening was
held 3/16/04.  Contract Info. Item to BOS scheduled for 4/26/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,200 LF 8-inch sanitary sewerProject Description
Falls Hill SubdivisionProject Name

X00826/(I036)Project Number/Subproject Number

402

347

Property and topographic survey complete; project in design; addressing alignment issues with
citizens; meeting with the property owners to follow-up on design changes being scheduled;
easements required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,000' 8-inch sanitary sewerProject Description
Glenbrook RoadProject Name

X00826/(M058)Project Number/Subproject Number

402

315

Total project funding proposed for FY 2005 (advanced funding authorization 9/12/03, to
initiate engineering work); citizen meeting conducted 2/12/04; topographic and property
survey in progress (scheduled completion 4/04). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Summer 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

550 LF 8-inch sanitary sewer to serve 6 dwellingsProject Description
Old Court House / Besley Road E&IProject Name

X00826/(D014)Project Number/Subproject Number

402

175

Citizen opposition encountered at initial citizen's meeting; Health Department reevaluation of
the area conducted; additional survey completed to obtain house elevations; developed revised
preliminary alignment plan utilizing GIS topography and house elevations and presented to
impacted property owners on 12/2/03 (community favorable to new alignment; however,
support for the project is waning due to concerns about future development in the area and cost
of connecting to County sewer); coordinating with the community, Health Department, and
District Supervisor on future of project; Health Department completed detailed analysis of
existing septic systems in the project area 2/23/04; providing individual property owners with
analysis results and obtaining community feedback to gauge current support for the project;
original project schedule revised based on current project status.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 6,626

Total Project Estimate ($K)

15,000 SF Community Library located at 10033 Blake Lane, Oakton,
VA.

Project Description
Oakton Community LibraryProject Name

004839Project Number/Subproject Number

302

6,876

Design development drawings were completed in 12/03.  A Final Development Plan
Amendment (FDPA) will be processed once all site issues are resolved.  A pre-submission
meeting for the FDPA was held on 2/17/04.  The design was presented to the District
Supervisor and the Friends of the Library on 2/10/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Study for a new Supervisor's office at an alternate site.Project Description
Providence District Supervisor's OfficeProject Name

009451Project Number/Subproject Number

303

100

TPE is for feasibility study only.  No new sites or co-located facilities have been identified.
FMD is evaluating  County space requirements to determine what function is most appropriate
to be located in the proffered, lease space in the Tyson's Corner area.  The lease for the Tyson's
Corner space has been executed.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Providence District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Study for revitalization and expansion of ex. 32,000 SF facility.Project Description
Woodburn Mental Health CenterProject Name

88B007Project Number/Subproject Number

311

30

TPE is for feasibility study only.  Study is underway to determine the scope of work and cost
estimate.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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